
STATUS/COMMENTS

1 ST1002 Calder Rd - Ervin to LC Pkwy
Preliminary engineering report complete for design; Council approved appraisal contract for ROW parcels 
March 26th, appraiser sent out letters; anticipate construction starting early 2014, pending land acquisition; 
need to address Calder Rd water line rehabilitation

2 ST1101 Five Corners Realignment

Delayed by TxDOT environmental approval - estimating approval complete Summer 2014;  will proceed 
with land acquisition once environmental approval is received; due to project delay, TxDOT funding may 
be impacted because of the schedule - staff is reviewing funding options with TxDOT;  anticipate 
construction bid August 2014; construction to begin late 2014

3 ST1103 Texas Ave - Phase 1 & 2
Ph1 Design working on final drawings; Appraisal contract to Council for award in June 2013; ROW 
purchase on Ph 1 (FM518 to Webster St) to begin July 2013; construction for Phase 1 postponed until 
FY2014; Phase 2 construction to begin FY2015.  Also looking at no build options.

4 ST1301 LC Pkwy / Bay Area Blvd Extension Design contract (LJA) is 80% complete; survey complete; anticipating July 2013 starting construction with 
waterline project WT1301

5 ST1302 Sidewalk Project

Council approved adding $257K to address open work orders from Landing Blvd repair project; completed 
100 out of 400 work orders; anticipate sidewalk repairs from this funding source being complete June 
2013; In addition to the Main St Econ Dev project, staff is working to add sidewalks on the south side of 
Main St from Iowa to Five Corners by July 2013.

6 TxDOT FM646 Widening                  
(I45 to FM1266)

Portion from I45 to SH3 under construction now anticipated completion by TxDOT in October 2013; Project 
section remaining from SH3 to FM1266 pushed back to 2025 per TxDOT

7 ST1303 Columbia Memorial Pkwy Design contract awarded  Feb 12th, anticipating 30% design plans June 2013; anticipate construction 
beginning Fall 2013

8 Butler Road Extension Design is part of TR1105 HGAC/TIP Design Projects; construction award to Council June 25; will begin 
construction of traffic signal and intersection improvements in June 2013 and roadway in Oct 2013

1 TR1101 Traffic System Improvements

Adaptive system wireless has been installed with final installation scheduled to be completed by May 2013 
pending a software update; Awarded design proposal for traffic signal design for Maple Leaf Dr @ FM518 
Feb 2013; anticipate award of construction bid June 2013 pending TxDOT approvals; purchased 30 
wireless school zone clocks in Feb 2013 with installation by September 2013.

2 TR1105 HGAC/TIP Design Projects

(1) Butler Rd Extension:  Freese Nichols design 75% complete; will begin construction of traffic signal and 
intersection improvements in July 2013 and roadway in Oct 2013  (2) North Landing Blvd Extension:  
Parsons Brinckerhoff Design Engineers have billed 8% of design contract.  Roadway alignment discussed 
with Council April 22, moving forward with design on option 5.  
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3 TR1201 Hobbs/LC Pkwy Intersection 
Improvements

Design is complete; ROW purchase began Feb 2013;   Project re-bid opened in April 2013 with four 
bidders, award to Council May 14, 2013; anticipate completion by end of Sept 2013 

4 TR1203 FM518 Access Management
Council approved moving forward with reduced project scope March 26th; submitting final design drawings 
to TxDOT April 12; TxDOT construction letting scheduled for August 2013; anticipate construction starting 
in January 2014

5 TR1204 Fiber Network Traffic System to 
West Side RFP completed early May 2013; anticipate presenting annual fiber contract to Council in June 2013

6 Landing Blvd Council approved change in method of repair and reduced funding to $300K to replace and repair 
damaged concrete panels; substantially complete.  Additional work anticipated in 2015 and 2017

1 DR1101 Robinson Bayou Bank Stabilization Construction contract awarded March 12th; construction to begin in May 2013; anticipate completion in 
early 2014

2 DR1102 Annual Stormwater Improvements

Nottingham & Interurban Ditches: AECOM estimated design completion early 2014, Stream banks 
environmental permitting process (USACOE) is required and will delay construction for 12-18 months, 
AECOM contract amended March 26th to include environmental; anticipate construction starting in Fall 
2014; Historic District Area:  LAN third public meeting held March 19th; final report including public 
comments completion May 2013

3 DR1104 Master Drainage Plan - Ph 2 Phase 2B study contract (CIP Analysis/Development) approved by Council 1/22/13; currently looking into 
erosion issues; anticipate completion in early 2014

4 DR1301 Brown Pelican Storm Sewer Rehab Design contract awarded Jan 2013, 30% design report received April 1st; anticipate construction beginning 
Summer 2013

5 Genco Canal

Huitt-Zollars developing alternatives for order of magnitude cost including: feasibility of downstream pump 
station to outfall north of FM2094, recirculating, and filling portions of the canal; meeting with USACOE to 
establish impact; final report received May 7.  Recommended alternative is to aerate at a cost in the 
$200,000 range.

6 IKE GRANT
Shellside Stormwater Management 
System

Cobb-Fendley (design engineer) in data analysis and preliminary design; working to formalize schedule; 
RFP for appraisers published early May 2013; construction anticipated to start in late 2014
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1 PD1101 New Public Safety Facility and Jail

As of May 3rd, 500 yards of driveways poured, will continue to pour concrete May 4-5; finishing 
underground electrical, will soon form eastern slab and south parking lots, working out details and form on 
the SH3 entry and Walker entry; steel scheduled to arrive late May; Construction anticipated completion 
June 2014 with occupancy July/August 2014
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1 New Burn Building Bids for building opened in April; to Council for award consideration May 28, 2013

2 Relocation Station 3 (land) Staff drafting RFP for appraisal services

3 Public Safety Annex Station 6 (land) Staff drafting RFP for appraisal services

4 Renovate Station 4 Non-skid bay flooring to begin May 2013; kitchen cabinets and tile completed in late April 2013

E
M

S

1 ES0302 Fire Station #2 EMS Expansion Construction anticipated award May 2013; anticipated completion late 2013

1 FM1102 Facilities Modernization & Energy 
Efficiency

Finishing FY2012 project list and completed for FY2013: fence behind Walker Complex complete, high 
mansards and columns of library & courts are painted

2 Public Works Facilities Expansion 
(land) Negotiations on-going with property owners

3 Renovate Helen Hall Library 
Building Design contract award to enlarge theater awarded to PGAL; Construction in FY2014

1 PK0904 Countryside - Magnolia Creek Trail Presented offer for easement to landowner in March 2013, anticipate closing May 2013; Design contract to 
be awarded May 2013; anticipate construction bid Nov 2013 with award Jan 2014

2 PK1101 Parks Facilities Renewal

FY2013 Projects Complete:  Countryside Park Pavilion Lighting, Replaces Sportsplex Skylights, 
Sportsplex, Helen's Garden & League Park Fountains Replastered, Replaced skimmers at pool, 
concrete/deck at pool and Countryside Park, Sportsplex Shade Structure, Replaced baby pool fence,  
concrete repairs at all parks, pump/controller at baby pool                                                                               
FY2013 Projects Underway: obtaining quotes for retrofitting batting cages at Sportsplex

3 PK1103 Ghirardi WaterSmart Park
Construction contract awarded Jan 22; underground storm drainage is being installed, site layout is 
complete, playground redesign (to keep a 20" tree) is complete and is being reviewed by staff; completion 
anticipated August 2013

4 PK1104 TxDOT FM518 Bypass Hike & Bike 
Waiting TxDOT approval of AIA design scope & fee for project - following TxDOT's procedures to ensure 
design fees are reimbursed; Award of design contract anticipated for May 2013; project schedule to be 
formalized
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5 PK1202 2012 Hike & Bike, Ph 1 Design contract to be awarded May 2013; anticipate construction bid Nov 2013 with award Jan 2014

6 PK1301 Skate Park Addition Design complete.  Construction bid April 2013.  Project over budget.  Staff will value engineer and rebid in 
May with June award.

7 PK0903 Traffic Signal at SH96 & Tuscan 
Village Drive (ERP) Design began April 2013; anticipate June 2013 construction award and completion by December 2013

8 Western Regional Park (land) Suitable land (50+ acres) for future park has been identified; Drafting RFP for appraisal services; land 
acquisition targeted for Summer 2013

1 ED1201 Entertainment District 
Improvements 2012

Jag Hollow Extension:  380 developer agreement approved March 26th; Construction bid anticipated for 
May 2013 with construction award in June, anticipate completion by end of November 2013

2 Main Street Econ Dev Initiative Need to define project scope based on removal in funding from Adopted FY2013-17 CIP; will address as 
part of FY2014 CIP

3 I45 Ramp Reversal South of FM518
Staff is communicating with outside stake holders to move this project forward to benefit future 
development of the area; need to formalize funding plans and construction schedule; will need funding as 
early as August 2013 with construction ancitipated in early 2014

4 Brookport Extension Design awarded March 12th; Construction funded with Capital Budget amendment March 26th; staff 
waiting on ROW deeds from developer; anticipate construction bid in August 2013, pending ROW

1 WT1002 Beamer Rd 24" Waterline 
Extension

Construction of waterline inside city limits substantially complete; Construction contract awarded for 
waterline outside city limits March 12, 2013; completion anticipated in August 2013 with incentive for early 
completion @ $1,000/day for a maximum $50,000 for a July 10th completion date

2 WT1003 Northside Water Booster Station Purchased Land/ROW; Ground Storage Tanks, well, and pump station substantial completion anticipated 
for June 2013; need to follow up on landscaping (construction part of AIA bid) and trail commitments 

3 WT1101 New East Side Elevated Tank #1 Design is 73% complete; Progress has slowed since construction was pushed back to FY2015 in Adopted 
FY2013-17 CIP

4 WT1102 South Shore Harbour Pump Station Construction contract award anticipated for August 2013 with construction completion anticipated for 
Summer 2014

5 WT1104 Water Meter Replacement Project 20,162 out of 28,906 total meters are installed with low customer issues; anticipate completion Sept 2013
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6 WT1105 Southeast Service Area Trunks
Phase 1 construction complete; Construction for phase 2 (12 inch water line along FM270 from Strawberry 
St to LC Pkwy) 74% complete with anticipated completion in April 2013; Design contract award for section 
3 before Council May 2013; anticipated design of sections 4-5 in FY2014

7 WT1106 FM646 Widening - I45 to FM1266 Project section remaining from SH3 to FM1266 pushed back to 2025 per TxDOT

8 WT1108 SH 3 Pump Station
CMAR is moving forward with all subcontractor bid packages released; generator bid separately to utilize 
grant; beneficial use of ground storage tanks in Summer 2013 with anticipated construction completion 
Winter 2014

9 WT1109 36" Waterline SH3 to SSH Booster 
Station

Design:  identified route production in progress, coordination with all regulatory agencies, began project 
planning, geotechnical, and pipeline coordination; Anticipated Construction bid in early 2014

10 WT1201 Facility Access Control & Security Installing cameras at Countryside and South Shore

11 WT1202 24" Distribution Line - FM518 to 
Alderwood Construction contract awarded Feb 2013 with anticipation completion June 2013

12 WT1204 New Water Wells Construction contract award August 2013 (Calder & SSH); anticipated completion of both in Fall 2014

13 WT1205 Calder Rd Pump Station
Project is ready to bid.  Staff is currently working through land acquisition issues associated with prior use 
for boat repair and plastic molding.  We have delayed the bid (approximately 120 days) until we are 
satisfied with the condition of land - owner approved right-of-entry May 7.

14 WT1206 Countryside Pump Station & Well Design by Sander 18% complete.  Construction bid anticipated in late Summer 2013 with construction to 
begin during the low usage fall months; Construction completed anticipated for Spring 2014 

15 IKE GRANT Water System Improvements
Design by Cobb-Fendley under contract with Texas General Land Office; estimated construction bid 
September 2013 for Dickinson Ave (well, ground storage tank, generator), Brittany Bay Elevated 
generator, and Countryside generator.

16 WT1301 24" Lines Parallel with LC Pkwy & 
Maple Leaf Dr

Design contract awarded to LJA is 74% complete; survey complete; Construction bid anticipated in 
Summer 2013 in conjunction with street project ST1301

17 WT1302 Waterline Upgrades & Replacement Design contract with ARKK 30% PER complete with anticipated construction bid in Fall 2013.

18 SEWPP Treatment Improvements
This project is based on anticipated treatment improvements at the SEWPP which co-participants (GCWA) 
will owe a portion of.  Funding is available in FY2013 based on estimates from City of Houston for when 
actual cost are determined.  Follow up meeting with COH April 2013
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19 Relocation & Resize 42" Line on 
SH3

Obtained updated information from City of Houston in late Oct 2012, cost estimate for a 60" replacement 
waterline along SH3 is $90.85M with League City's portion estimated at $43.6M; next meeting late May 
2013; anticipate design in FY2014-15, land acquisition in FY2015-16, and construction FY2017

20 WT1303 Storz Hydro-Connectors Bid award to Council in Feb 2013; anticipate delivery 6-8 weeks (late May/early June); water, wastewater, 
and fire staff will install

1 WW0407 30" Gravity Line - Calder
Construction timeline based on County's Calder Rd project schedule so WW line can be constructed in 
conjunction with street project;  alignment schematic approved; Brown & Gay amend design contract May 
28, 2013; anticipate construction bid early 2014

2 WW1001 North Service Area LS/FM/GS Both construction contract awarded in March 2013 for (1) LS/FM together and (2) FM under creek, 
anticipated construction completion end of 2013

3 WW1002 Countryside & FW11 LS/FM 
Upgrade

Construction contract awarded to DL Elliott Enterprises for Force Main Diversion with completion 
anticipated for June 2013

4 WW1004 Butler Rd LS/FM Upgrade Line work & Force Main construction is complete.  Lift Station construction is 25% complete; Change Order 
approval before Council March 2013; completion anticipated in August 2013

5 WW1005 W Main LS/FM Upgrade Line work & Force Main construction is complete.  Lift Station construction is 85% complete; Change Order 
approval before Council March 2013; completion anticipated in August 2013

6 WW1101 Re-use Improvements, Ph 1
Design consultant is evaluating using Alabama Tank to meet TCEQ regulations for a pressurized delivery 
system and determine peak system capacity; need to develop rate schedule and formalize project delivery 
schedule

7 WW1201 Annual Sanitary Sewer Rehab 2012-
2015

Construction contract award for CC Village / Newport phase Feb 2013 with completion in early 2014; 
anticipate FY2014 project locations at 7th & Landrum and Bayridge  

8 WW1202 East Main LS Rehab Project Construction contract awarded Feb 2013; pre-construction meeting March 21 with anticipated completion 
in Fall 2013.

9 WW1204 Autumn Lakes LS/FM Re-route
Construction contract of LS/FM awarded March 2013 with anticipated completion in Fall 2013; shifting 
location of force main to northside of Grissom Rd right-of-way as suggested by Council, right-of-entry has 
been approved by land owner

10 WW1205 Re-use Utility System Design on hold until Re-use Improvements, Ph 1 (WW1101) project delay is resolved; consultant is 
evaluating using Alabama Tank to meet TCEQ regulations for a pressurized delivery system

11 WW1206 FM Upgrade Bay Colony LS to 
Ervin

Design 60% complete; survey complete; anticipate construction bid June 2013 subject to easement 
acquisitions

12 WW1207 Hobbs LS/FM/GS Design 55% complete;  right-of-entry obtained, survey anticipated May 2013;  anticipate construction bid 
August 2013 subject to easement acquisitions

W
A

S
TE

W
A

TE
R

W
A

TE
R

6



STATUS/COMMENTS
ST0902 Louisiana Phase 1-3 complete
EN0018 NPDES Storm Water Plan (year 1-5) complete 
TR1202 GPS Opticom System complete 
PD1102 Motorola Radio Replacements complete
PD1103 Communication Equipment substantially complete
FR1201 Replace 1993 Pumper - Unit 51 placed in service last week of Dec 2012
FR1202 100' Aerial Quint for West Side placed in service April 2013
FM1101 City Hall Renovation complete
PK0903 Eastern Regional Park substantially complete
PK1102 Clear Creek Paddle Trail, Ph 1 complete
LR0502 Sanitary Sewer Rehab 2005-2011 complete

WW0103 SWWRF 4 MGD complete
WW1003 FW10 FM to SWWRF & CS Diversion complete

CITY OF LEAGUE CITY
MONTHLY CIP STATUS REPORT - APRIL 2013

CIP PROJECTS COMPLETED IN FY2013
PROGRAM PROJECT NAME
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